
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:45 PM
Run date

Time

Reviewer: Wright, Doug 03-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 345 Date: 24-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 623

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts & façade at 89 meters .
They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the façade & struts at
89 meters . Crews had to pretension the remaining bolts , test 10% of the bolts, & close thee facades .

Dustin & Ryan had to pretension the remaining bolts on the lower flanges , & under the door steps
from the heads using the Enerpac high torque machine . Crews started on the West struts at 7:15 AM.
They were done at 8:40 AM.

After that , crews had to pretension the bolts on the South strut . They started at 8:50 AM. Crews
were done at 9:40 AM.

In addition to that , crews had to pretension the bolts under the door steps . They started at 9:45 AM.
Crews were done at 1:40 PM.

Then , Dustin , Ryan , Tony , & I had to test 10% of the bolts using the Enerpac high torque
machine . Crews started on the East struts inside the façade box at 1:45 PM. Then , South , North , &
West . Crews were done at 4:30 PM.

After that , crews had to test inside the North tower shaft . They started on the top flanges at
4:40 PM. Crews were done at 4:50 PM. 12 bolts failed . Crews had to touch them up .

Obra , Barry , Carlos , Guo , Michael , Pablo had to work on the permanent platform & façade .
Crews had to install the remaining bolts on the side plates , lower the top plates , adjust the brackets , drive
drift pins to align the holes , place the corner plates , & install the permanent bolts , work on the cross
bracing , install new rubbers seals & stainless steel washers on the top of the pins . Crews started at 7;10
AM.

Tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00
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JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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